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DAILY PROGRESS REPORT 

DATE: 

I C150132.00 I February 6, 2016 
PROJECT:: 

Possum Point Power Station CCR Surface Impoundment Closures 
LOCATION: CQA TIME ON-SITE: 

Ponds A, B, C, D, and E ARRIVE: 6:40A.M. DEPART: 5:00P.M. 
CONTRACTOR(S): SUBCONTRACTOR(S) 

Glover Construction Co., Inc. Moretrench 
Apex 

WEATHER: 

AM: 28, Fair PM: 39, Fair 
THE FOLLOWING WAS NOTED: 

Glover pumped treated water from Ponds A, B, and C to Pond D. 

KA performed daily environmental inspection and the site appeared to be in compliance with inspection. 

Terra testing continued installation of DWN-1 piezometer. 

Moretrench continued installation of well points within Pond D and seventy-one (71) well points were observed to be 

within Pond D. 

KA off-site at 5:00P.M. 
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